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Mr. Richard Muza
Remedial Project Manager
U.S. Environmental ProtectionAgency
Mail Code SFD-H6, Region IX
75 Hawthorne Street
San'Francisco,CA 94105-3901

Mr. John Broderick
Remedial Project Manager
California Regional Water Quality Control Board
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Ms. Sue Hakim
Remedial Project Manager
California Department of Toxic SubstancesControl
5796 Corporate Avenue
Cypress, CA 90630-4700

SUBJECT: FEDERAL FACILITY AGREEMENTSCHEDULE EXTENSION REQUEST,
INSTALLATION RESTORATION PROGRAM(IRP) SITE 1, FORMER MARINE
CORPS AIR STATION (MCAS) EL TORO, CALIFORNIA

Fellow Federal Facility Agreement Representatives:

This letter is written to request an extension to the Marine Corps Air Station (MCAS) El Toro
Federal Facility Agreement (FFA) Appendix A Schedule for primary documents.

Installation Restoration Program (IRP) Site 1 (Former Explosive Ordnance Disposal [EOD]
Training Range) requires revised deliverable dates for the Draft FS, Draft PP, and Draft ROD
based on a delay in receiving potential state applicableor relevant and appropriate
requirements (ARARs) for a potential response action. The Navy received State of California
ARARs on June 21, 2006. As such, the Navy will require time to evaluate all agency
recommendations and incorporate applicablechanges as appropriate, into the Draft FS and
subsequent documents.

The following table identifies the three primary submittals and the associated schedule
extensions relating to this request, which is made pursuant to FFA Sections 9.2(d) for IRP Sites
1. Enclosure (1) presents our FFA Appendix A Schedule with the revised primary milestones
included.
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CORPS AIR STATION (MCAS) EL TORO, CALIFORNIA 

Fellow Federal Facility Agreement Representatives: 

This leUer is written to request an extension to the Marine Corps Air Station (MCAS) EI Toro 
Federal Facility Agreement (FFA) Appendix A Schedule for primary documents. 

Installation Restoration Program (IRP) Site 1 (Former Explosive Ordnance Disposal [EOD] 
Training Range) requires revised deliverable dates for the Draft FS, Draft PP, and Draft ROD 
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ARARs on June 21, 2006. As such, the Navy will require time to evaluate all agency 
recommendations and incorporate applicable changes as appropriate, into the Draft FS and 
subsequent documents. 

The following table identifies the three primary submittals and the associated schedule 
extensions relating to this request, which is made pursuant to FFA Sections 9.2(d) for IRP Sites 
1. Enclosure (1) presents our FFA Appendix A Schedule with the revised primary milestones 
included. 
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Thankyouinadvanceforyoursupport.Shouldyouhavequestionsorneedadditional
information,pleasecontactMs.ContentArnold,LeadRemedialProjectManager,at
(619) 532-0790 or me at (619) 532-0963.

Sincerely,

DARREN NEWTON
BRAC Environmental Coordinator
By direction of the Director

Enclosure: 1. Marine Corps Air Station El Toro Federal FacilityAgreement Appendix A
Submittal Milestones (July 2006)

Copy to:
Commander
Attn: AC/S Environ Mgt
Marine Corps Air Bases Miramar
P.O. Box 452001
San Diego, CA 92145-2001

Mr. Robert L. Woodings
Director, Public Works
City of Lake Forest
25550 Commercentre Dr., Ste. 100
Lake Forest, CA 92630

Mr. Bob Coleman
Brown and Caldwell
9665 Chesapeake Drive, Suite 201
San Diego, CA 92123
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Thank you in advance for your support. Should you have questions or need additional 
information, please contact Ms. Content Arnold, Lead Remedial Project Manager, at 
(619) 532-0790 or me at (619) 532-0963. 

Sincerely, _'. 

~~~ 
DARREN NEWTON 
BRAC Environmental Coordinator 
By direction of the Director 

Enclosure: 1. Marine Corps Air Station EI Toro Federal Facility Agreement Appendix A 
Submittal Milestones (July 2006) 

Copy to: 
Commander 
Attn: ACtS Environ Mgt 
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P.O. Box 452001 
San Diego, CA 92145-2001 

Mr. Robert L. Woodings 
Director, Public Works 
City of Lake Forest 
25550 Commercentre Dr., Ste. 100 
Lake Forest, CA 92630 

Mr. Bob Coleman 
Brown and Caldwell 
9665 Chesapeake Drive, Suite 201 
San Diego, CA 92123 
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MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Site I (ExplosiveOrdnance Disposal Range)
Primary Submittal Deliverable Date
DraftRemedialInvestigation 06-03-2005
Draft Feasibility Study 09-18-2006
Draft Proposed Plan 02-23-2007
Draft Record of Decision 07-19-2007

Site 2 Groundwater (Magazine Road Landfill)
Primary Submittal Deliverable Date
DraftFeasibilityStudyAddendum 03-28-2005
DraftProposedPlan 12-08-2005
DraftRecord of Decision 09-29-2006

Sites 2 & 17 (Magazine Road and Communication Station Landfills)
Primary Submittal Deliverable Date
Draft Final Remedial Design 07-19-2004
Draft Operation and Maintenance Plan 06-11-2007
Draft Remedial Action [Closeout] Repor t 08-22-2007

Sites 3 & 5 (Original and Perimeter Road Landfills)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-07-2005
Revised Draft Proposed Plan 05-05-2005
Revised Draft Record of Decision 10-30-2006

Anomaly Area 3
Primary Submittal Deliverable Date
Draft Remedial Investigation/Feasibility Study 12-06-2005
Draft Proposed Plan 01-29-2007
Draft Record of Decision 07-11-2007

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds)
Primary Submittal Deliverable Date
DraftFeasibilityStudyAddendum 03-09-2005
Revised DraftProposedPlan 04-01-2005
Revised Draft Record of Decision 05-19-2006

Page 1of 2
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MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Site 1 (Explosive Ordnance Disposal Range) 
Primary Submittal 
Draft Remedial Investigation 
Draft Feasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Site 2 Groundwater (Magazine Road Landfill) 

Deliverable Date 
06-03-2005 
09-18-2006 
02-23-2007 
07-19-2007 

Primary Submittal Deliverable Date 
Draft Feasibility Study Addendum 03-28-2005 
Draft Proposed Plan 12-08-2005 
Draft Record of Decision 09-29-2006 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07-19-2004 
Draft Operation and Maintenance Plan 06-11-2007 
Draft Remedial Action [Closeout] Report 08-22-2007 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal Deliverable Date 
Draft Feasibility Study Addendum 03-07-2005 
Revised Draft Proposed Plan 05-05-2005 
Revised Draft Record of Decision 10-30-2006 

Anomaly Area 3 
Primary Submittal 
Draft Remedial InvestigationlFeasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
01-29-2007 
07-11-2007 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal Deliverable Date 
Draft Feasibility Study Addendum 03-09-2005 
Revised Draft Proposed Plan 04-01-2005 
Revised Draft Record of Decision 05-19-2006 
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•MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Site 11 (Transformer Storage Yard)
Primary Submittal Deliverable Date
Draft RemedialActionWork Plan 06-30-2004
Draft Project CloseoutReport 10-06-2005

Site 16 (Crash Crew Pit No. 2)
Primary Submittal Deliverable Date
Draft RD/RA MNA Work Plan 11-18-2003
Draft Remedial Design 07-27-2005
Draft Operating Properly and Successfully 03-02-2006
(OPS) Report

Site 18 (VOC Regional Groundwater Plume)
Primary Submittal Deliverable Date
PreliminaryRemedial Design (90% Design) 03-14-2005
Final Remedial Design (100% Design) 05-31-2005
Draft Operation & Maintenance Plan 09-11-2006
Draft Project CloseoutReport 03-30-2007

Site 24 (VOC Source Area - Shallow Groundwater Unit)
Primary Submittal Deliverable Date
PreliminaryRemedial Design (90%Design) 06-02-2004
Final Remedial Design (100% Design) 12-13-2004
Draft Operation & Maintenance Plan 09-11-2006
Draft Project Closeout Report 03-30-2007

Site 24 (VOC Source Area - Vadose Zone Soil)
Primary Submittal Deliverable Date
Draft Proposed Plan 04-01-2005
Draft Record of Decision 08-25-2005
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July 2006 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

. Site 11 (Transformer Storage Yard) 
Primary Submittal 
Draft Remedial Action Work Plan 
Draft Project Closeout Report 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft RD/RA MNA Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully 
(OPS) Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report 

Deliverable Date 
06-30-2004 
10-06-2005 

Deliverable Date 
11-18-2003 
07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
09-11-2006 
03-30-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) 12-13-2004 
Draft Operation & Maintenance Plan 09-11-2006 
Draft Project Closeout Report 03-30-2007 

Site 24 (VOC Source Area - Vadose Zone Soil) 
Primary Submittal Deliverable Date 
Draft Proposed Plan 04-01-2005 
Draft Record of Decision 08-25-2005 

Page 2 of2 
APPENDiX A (7-05-06) (4).doe Enel (1) 



5O9O
Ser BPMOW.art/0606
12 Jul 2006

Blind copy to:
BPMOW:
D. Newton
C. Arnold
A. Tamayo
M. Beck
M. Flesch, USMC BRAC
Outgoing file
Serial file
Read file

SWDIV:

D. Silva, FISC Bldg-1, 3rd Floor (w/2 copies for Administrative Record File)
D. Silva, FISC Bldg-1, 3rdFloor (w/1 copy for the Information Repository)

Writer: A. Arnold, 2-0790.
Typist: N. Lilley, 07/11/06

EmaiI/FFA Extension Site 1.doc

Blind copy to: 
BPMOW: 

D. Newton 
C. Arnold 
A. Tamayo 
M. Beck 
M. Flesch, USMC BRAC. 
Outgoing file 
Serial file 
Read file 

SWDIV: 

5090 
Ser BPMOW.arU0606 
12 Jul2006 

D. Silva, FISC Bldg-1, 3rd Floor (w/2 copies for Administrative Record File) 
D. Silva, FISC Bldg-1, 3rd Floor (w/1 copy for the Information Repository) 

Writer: A. Arnold, 2-0790. 
Typist: N. Lilley, 07/11/06 

EmaillFFA Extension Site 1.doc 

3 


